

Grantee: Akron, OH

Grant: B-08-MN-39-0001

January 1, 2010 thru March 31, 2010 Performance Report

Grant Number:

B-08-MN-39-0001

Obligation Date:**Grantee Name:**

Akron, OH

Award Date:**Grant Amount:**

\$8,583,492.00

Contract End Date:**Grant Status:**

Active

Review by HUD:

Reviewed and Approved

QPR Contact:

Helen Tomic

Disasters:**Declaration Number**

NSP

Narratives**Areas of Greatest Need:**

The neighborhoods selected contain traditionally strong owner-occupied neighborhoods and positive area assets including but not limited to new or proposed Community Learning Centers (schools), updated or new library branches, and community centers. Important to the City, these areas mirror the concentrated areas of the City's Community Development - funded Neighborhood Development areas. Directing NSP funds and activities in this way will protect the substantial investment the City and private property owners have made over the last 35 years. Within the NSP areas, the City will engage in acquisition and redevelopment or rehabilitation of foreclosed, abandoned and blighted property. If the property is determined to be economically or environmentally unfeasible to renovate, demolition will be the recommended treatment. If the vacant property yields developable land, new residential construction will be recommended. For profit and non-profit developers and other entities with a proven development track record will be invited to stabilize foreclosed, abandoned and vacant properties not targeted for demolition.

Distribution and and Uses of Funds:

The City of Akron will use its entitlement of \$8,583,492 NSP funds within neighborhoods with the highest risk ranking of concentration of subprime mortgage loans and the risk of additional foreclosures. Based upon qualified census tracts, the City will identify neighborhoods surrounding a new or under construction Community Learning Center to concentrate NSP activity. In each of the neighborhoods, it has been determined that the areas are of moderate to high rate of foreclosure, based upon HUD and Summit County data. The funds will be distributed for these primary activities: \$ 2,800,000 Financing Options for Home Ownership and Acquisition of property \$ 2,145,873 Housing for persons below 50% Area Median Income \$ 1,500,000 Rehabilitation of property \$ 1,180,000 Demolition of structures \$ 100,000 Relocation \$ 857,619 Administration The funds will be used in these primary activities, plus administration: 1) Acquisition/Demolition/Clearance: The City will acquire abandoned or foreclosed property within the target areas and demolish the structure when it is infeasible to rehabilitate. These properties will be on parcels of suitable size for new construction, or part of a group of properties that can be assembled for redevelopment. 2) Demolition The City of Akron will expend NSP funds to demolish foreclosed, abandoned or blighted property without actually acquiring the property. The City will utilize its established Waiver Demolition Program procedures. Under this program, upon a request by the property owner, the City of Akron will arrange for the abatement of any environmental hazards and demolish the identified structure. 3) Acquisition/Rehabilitation and Resale: The City will acquire foreclosed or abandoned properties suitable for rehabilitation at the required discounted price. Properties will be rehabilitated to meet HUD Housing Quality Standards and eliminate all City Environmental Health and Housing Code violations. These properties will then be offered to sale for home ownership with special financing options if necessary. 4) Acquisition/Rehabilitation/Rental The City will acquire foreclosed or abandoned property that is appropriate for rental housing. Properties would be made available to owners prepared to undertake necessary rehabilitation and provide rental housing at rates affordable to households making less than 50% of the Area Median Income. This can include permanent supportive housing or housing for persons with special needs. 5) Financing Mechanism Within the NSP areas, the City of Akron will provide three (3) separate financing mechanisms to utilize NSP funds for the purchase of single-family, owner-occupied homes. For each option, a minimum of three percent (3%) down payment will be required from the homebuyer. Any change in occupancy or title of the property triggers repayment provisions in the options listed below. A. First Mortgage Assistance: The city will provide a qualified homebuyer first mortgage assistance for the purchase of a single-family structure. B. Second Mortgage Assistance: The City will provide a soft second mortgage for qualified homebuyers. C. Shared Equity Assistance: The City will provide a soft second mortgage not to exceed ten-thousand dollars (\$10,000.00) as shared equity towards the purchase of a property in order to ensure a potential buyer is not investing more than thirty percent (30%) of income for all purchase costs. 6) Landbanking of Vacant Property The City will utilize its HUD-approved Community Based Development Organization (see Sec. 570.204.c), the Urban Neighborhood Development Corporation, as a landbank to hold, and temporarily manage or dispose of acquired vacant land. In no case will the city hold the property beyond ten (10) years unless it is committed to an eligible NSP use, per the regulations. 7) Administration The City of Akron will utilize ten percent (10%), of the NSP allocation to deliver the proposed activities under this program. The City of Akron estimates that at least \$2,145,873 of the NSP allocation will be utilized to benefit individuals and families whose incomes do not exceed 50% of the area median

income. The City will utilize existing programs that target low-income populations. The request for proposal process will set criteria to ensure the target population. It is anticipated that the target income population could be home buyers or renters through Neighborhood Stabilization Program funded activities.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$17,187,710.00
Total CDBG Program Funds Budgeted	N/A	\$8,583,492.00
Program Funds Drawdown	\$872,342.06	\$1,467,316.13
Obligated CDBG DR Funds	\$2,182,551.11	\$3,624,357.95
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Progress Toward Required Numeric Targets

Requirement	Required	To Date
Overall Benefit Percentage (Projected)		0.00%
Overall Benefit Percentage (Actual)		0.00%
Minimum Non-Federal Match	\$0.00	\$0.00
Limit on Public Services	\$1,287,523.80	\$0.00
Limit on Admin/Planning	\$858,349.20	\$0.00
Limit on State Admin	\$0.00	\$0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective	Target	Actual
NSP Only - LH - 25% Set-Aside	\$2,145,873.00	\$2,150,481.50

Overall Progress Narrative:

The City of Akron has reviewed 217 properties; of that total, 74 properties have been acquired. Twenty-one were recommended for purchase and rehabilitation, 26 were recommended for purchase and demolition, action on the remaining 27 properties to be determined. 26 properties have been demolished.

Federal NSP Project Status

217 Reviewed for purchase

26 properties demolished

74 properties acquired

3 properties to be redeveloped

The City has had difficulty with property acquisition. Properties recommended for purchase by our Acquisition Committee appear to be prime targets for private sector investors. We have contracted with realtors that have a strong background in working in our targeted neighborhoods and foreclosure to assist us in property acquisition. The City has met with Neighborhood Development Services, Inc. the non-profit agent for the National Community Stabilization Trust to provide us with a first look of new foreclosed properties.

Redevelopment - 25% set-aside

The City of Akron solicited Request for Proposals and Qualifications from housing organizations interested in providing housing for people at 50% of the area median income and below. The deadline for proposals was July 31, 2009. Seventeen (17) projects were submitted for review requesting over \$7 million. The City's 25% minimum requirement is just over \$2.1 million. The City continues to deliberate the greatest need concerning this project. The needs of the special needs and/or frail elderly populations are of particular concern. Funding decisions will be made by May 2010.

The City has received Historic clearance on sixty-six properties and have been released for housing rehabilitation. Five properties have been bid and the City will enter into contract agreements with the general contractor in April, 2010. The City will continue to bid properties. All properties have had a complete inspection performed, including a Lead Risk Assessment and a List of Work write-up.

Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
1, Redevelopment - Relocation	\$0.00	\$0.00	\$0.00
2, Landbank - Acquisition	\$687,542.93	\$1,750,000.00	\$1,102,603.00
3, Redevelopment - New Construction	\$0.00	\$500,000.00	\$0.00
4, Demolition	\$16,010.00	\$300,000.00	\$124,186.93
5, Rehabilitation	\$0.00	\$2,730,000.00	\$0.00
6, Redevelopment - 25% setaside	\$150,236.00	\$2,145,873.00	\$184,190.50
7, Administration	\$18,553.13	\$857,619.00	\$56,335.70
8, Financing Mechanism -Homeownership	\$0.00	\$300,000.00	\$0.00
9999, Restricted Balance	\$0.00	\$0.00	\$0.00

Activities

Grantee Activity Number:	7-01
Activity Title:	Administration

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

7

Project Title:

Administration

Projected Start Date:

01/01/2009

Projected End Date:

07/31/2013

Completed Activity Actual End Date:

National Objective:

N/A

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,615,238.00
Total CDBG Program Funds Budgeted	N/A	\$807,619.00
Program Funds Drawdown	\$18,553.13	\$56,335.70
Obligated CDBG DR Funds	\$0.00	\$100,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration of the NSP Program.

Location Description:

City of Akron, 161 S. High Street, #201, Akron, OH 44308

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$807,619.00
Total Other Funding Sources	\$807,619.00

Grantee Activity Number:	AUX-ACQ
Activity Title:	Acquisition Disposition Costs

Activity Category:
Land Banking - Acquisition (NSP Only)

Activity Status:
Under Way

Project Number:
2

Project Title:
Landbank - Acquisition

Projected Start Date:
06/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$100,000.00
Total CDBG Program Funds Budgeted	N/A	\$50,000.00
Program Funds Drawdown	\$0.00	\$9,000.00
Obligated CDBG DR Funds	(\$50,000.00)	\$50,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Miscellaneous Acquisition and Disposition costs under the NSP Project.

Location Description:

Miscellaneous Acquisition and Disposition costs under the NSP Project.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$50,000.00
Total Other Funding Sources	\$50,000.00

Grantee Activity Number: NSP-DEMO_Aug-Dec-2009

Activity Title: Demolition - Aug-Dec-2009

Activity Category:
Clearance and Demolition

Activity Status:
Under Way

Project Number:
4

Project Title:
Demolition

Projected Start Date:
08/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$238,103.86
Total CDBG Program Funds Budgeted	N/A	\$119,051.93
Program Funds Drawdown	\$0.00	\$108,176.93
Obligated CDBG DR Funds	(\$391,823.07)	\$108,176.93
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition costs for 32 properties under the NSP Program.

Location Description:

Akron, Ohio
Goodyear/Ellet: 1233 Laird, 1900 Hillside Terrace, 68 Dudley, 1142 Laird, 96-98 Willard, 860 Flint, 325 Frazier
Firestone Pk/University Pk: 423 Manton, 697 Corice, 716 Upson, 446 McGowan, 1155 Allendale, 796 Roscoe, 756
Ravenswood, 367 E. South St, 282 Lockert, 461 E. South St, 835 Lee
Kenmore/Summit Lake: 300 Lake, 1248 Lakeshore Blvd, 340 Theodore, 138 Bachtel, 160 Ira, 1203 Kenmore, 1191 W. Wilbeth
Rd, 1089 Princeton, 1468 Rockaway
North Hill: 70 W. Glenwood Av., 691 Blaine, 760 Chalker, 671 N. Howard, 495 N. Howard St

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$119,051.93
Total Other Funding Sources	\$119,051.93

Grantee Activity Number: NSP-DEMO_Jan-Feb-2010

Activity Title: Demolition - Jan-Feb-2010

Activity Category:

Clearance and Demolition

Project Number:

4

Projected Start Date:

01/02/2010

Activity Status:

Completed

Project Title:

Demolition

Projected End Date:

02/28/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$32,020.00
Total CDBG Program Funds Budgeted	N/A	\$16,010.00
Program Funds Drawdown	\$16,010.00	\$16,010.00
Obligated CDBG DR Funds	\$16,010.00	\$16,010.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 5 properties located at:
316 Beaver Street (Firestone Pk/University Pk)
1044 Kling Street (Firestone Pk/University Pk)
1270 7th Avenue (Firestone Pk/University Pk)
118 W. Crosier Street (Kenmore/Summit Lake)
1140 Tonawanda Avenue (Goodyear/Ellet)

Location Description:

Demolition of 5 properties located at:
316 Beaver Street (Firestone Pk/University Pk)
1044 Kling Street (Firestone Pk/University Pk)
1270 7th Avenue (Firestone Pk/University Pk)
118 W. Crosier Street (Kenmore/Summit Lake)
1140 Tonawanda Avenue (Goodyear/Ellet)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$16,010.00
Total Other Funding Sources	\$16,010.00

Grantee Activity Number:	NSP500-REHAB
Activity Title:	Rehabilitation - Kenmore/Summit Lake

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
11/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$135,352.00
Total CDBG Program Funds Budgeted	N/A	\$67,676.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$49,400.00	\$49,400.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 1545 Rockaway Street under the Kenmore/Summit Lake NSP.

Location Description:

Rehabilitation of 1545 Rockaway Street under the Kenmore/Summit Lake NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$67,676.00
Total Other Funding Sources	\$67,676.00

Grantee Activity Number:	NSP508-REHAB
Activity Title:	Rehabilitation - Firestone Pk/University Pk

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Planned

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
06/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$49,480.00	\$49,480.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 448 Palm Avenue under the Firestone Pk/University Pk NSP.

Location Description:

7/9/10-Deobligated \$49,480.00
Rehabilitation of 448 Palm Avenue under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$0.00
Total Other Funding Sources	\$0.00

Grantee Activity Number:	NSP519-REHAB
Activity Title:	Rehabilitation - Kenmore/Summit Lake

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
11/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$179,364.00
Total CDBG Program Funds Budgeted	N/A	\$89,682.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$86,804.00	\$86,804.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 1446 Hite Street under the Kenmore/Summt Lake NSP.

Location Description:

Rehabilitation of 1446 Hite Street under the Kenmore/Summt Lake NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$89,682.00
Total Other Funding Sources	\$89,682.00

Grantee Activity Number:	NSP521-REHAB
Activity Title:	Rehabilitation - Firestone Pk/University Pk

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Planned

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
11/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$114,682.00
Total CDBG Program Funds Budgeted	N/A	\$57,341.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$145.00	\$50,145.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 909 Georgia Avenue under the Firestone Pk/University Pk NSP Program.

Location Description:

Rehabilitation of 909 Georgia Avenue under the Firestone Pk/University Pk NSP Program.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$57,341.00
Total Other Funding Sources	\$57,341.00

Grantee Activity Number:	NSP525-CONST
Activity Title:	New Construction - Kenmore/Summit Lake

Activity Category:
Construction of new housing

Activity Status:
Planned

Project Number:
3

Project Title:
Redevelopment - New Construction

Projected Start Date:
05/01/2010

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$255,060.00
Total CDBG Program Funds Budgeted	N/A	\$127,530.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$44,500.00	\$44,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment / New Construction of a Single-Family Dwelling at 1103 Chandler Avenue under the Kenmore/Summit Lake NSP. \$127,530.

Location Description:

Akron, Ohio
1103 Chandler Avenue (Kenmore/Summit Lake NSP).

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$127,530.00
Total Other Funding Sources	\$127,530.00

Grantee Activity Number:	NSP533-REHAB
Activity Title:	Rehabilitation - Goodyear/Ellet

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
11/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$164,212.00
Total CDBG Program Funds Budgeted	N/A	\$82,106.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$66,357.00	\$66,357.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 331 Baldwin Road under the Goodyear/Ellet NSP.

Location Description:

Rehabilitation of 331 Baldwin Road under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$82,106.00
Total Other Funding Sources	\$82,106.00

Grantee Activity Number:	NSP539-REHAB
Activity Title:	Rehabilitation - Goodyear/Ellet

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Planned

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
09/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$56,068.00	\$56,068.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 312 Morningview Avenue under the Goodyear/Ellet NSP.

Location Description:

7/9/2010 - Deobligated \$56,068.00
Rehabilitation of 312 Morningview Avenue under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$0.00
Total Other Funding Sources	\$0.00

Grantee Activity Number:	NSP540-REHAB
Activity Title:	Rehabilitation - Goodyear/Ellet

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Planned

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
11/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$78,500.00	\$78,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 521 Lindell Avenue under the Goodyear/Ellet NSP.

Location Description:

8/6/10-Deobligated-On Hold
Akron, Ohio
521 Lindell Avenue (Goodyear/Ellet)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$0.00
Total Other Funding Sources	\$0.00

Grantee Activity Number:	NSP541-REHAB
Activity Title:	Rehabilitation - Goodyear/Ellet

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
11/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$138,742.00
Total CDBG Program Funds Budgeted	N/A	\$69,371.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$56,068.00	\$56,068.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 1415 Yuma Avenue under the Goodyear/Ellet NSP.

Location Description:

Akron, Ohio
1415 Yuma Avenue (Goodyear/Ellet)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$69,371.00
Total Other Funding Sources	\$69,371.00

Grantee Activity Number:	NSP544-REHAB
Activity Title:	Rehabilitation - North Hill

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
05/05/2010

Projected End Date:
09/13/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$215,640.00
Total CDBG Program Funds Budgeted	N/A	\$107,820.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$85,666.00	\$85,666.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 464 Delmar Avenue under the North Hill NSP.

Location Description:

Akron Ohio
464 Delmar Avenue (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$107,820.00
Total Other Funding Sources	\$107,820.00

Grantee Activity Number:	NSP550-REHAB
Activity Title:	Rehabilitation - North Hill

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Planned

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
09/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$144,744.00
Total CDBG Program Funds Budgeted	N/A	\$72,372.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$61,150.00	\$61,150.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 467 Patterson Avenue under the North Hill NSP.

Location Description:

Akron, Ohio
467 Patterson Avenue (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$72,372.00
Total Other Funding Sources	\$72,372.00

Grantee Activity Number:	NSP553-REHAB
Activity Title:	Rehabilitation - Firestone Pk/University Pk

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
06/14/2010

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$145,158.00
Total CDBG Program Funds Budgeted	N/A	\$72,579.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$49,970.00	\$49,970.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 873 Georgia Avenue under the Firestone Pk/University Pk NSP Project.

Location Description:

Akron, Ohio
873 Georgia Avenue (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$72,579.00
Total Other Funding Sources	\$72,579.00

Grantee Activity Number:	NSP555
Activity Title:	Acquisition - Goodyear/Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

10/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2009

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$69,782.00
Total CDBG Program Funds Budgeted	N/A	\$34,891.00
Program Funds Drawdown	\$30.00	\$34,891.00
Obligated CDBG DR Funds	\$30.00	\$34,891.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1912 Hollis Street under the Goodyear/Ellet NSP.

Location Description:

Acquisition of 1912 Hollis Street under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$34,891.00
Total Other Funding Sources	\$34,891.00

Grantee Activity Number:	NSP555-REHAB
Activity Title:	Rehabilitation - North Hill

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Planned

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
10/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$112,656.00
Total CDBG Program Funds Budgeted	N/A	\$56,328.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$52,250.00	\$52,250.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 1912 Hollis Street under the North Hill NSP.

Location Description:

Akron, Ohio
1912 Hollis Street (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$56,328.00
Total Other Funding Sources	\$56,328.00

Grantee Activity Number:	NSP556
Activity Title:	Acquisition - North Hill

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

10/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$61,664.00
Total CDBG Program Funds Budgeted	N/A	\$30,832.00
Program Funds Drawdown	\$30,832.00	\$30,832.00
Obligated CDBG DR Funds	\$30,832.00	\$30,832.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 58 W. Mildred Avenue under the North Hill NSP.

Location Description:

Acquisition of 58 W. Mildred Avenue under the North Hill NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$30,832.00
Total Other Funding Sources	\$30,832.00

Grantee Activity Number:	NSP556-REHAB
Activity Title:	Rehabilitation - North Hill

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Planned

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
10/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$214,292.00
Total CDBG Program Funds Budgeted	N/A	\$107,146.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$50,000.00	\$50,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 58 W. Mildred Avenue under the North Hill NSP.

Location Description:

Rehabilitation of 58 W. Mildred Avenue under the North Hill NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$107,146.00
Total Other Funding Sources	\$107,146.00

Grantee Activity Number: NSP558_25%

Activity Title: Acquisition - North Hill

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

11/01/2009

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$29,223.00
Total CDBG Program Funds Budgeted	N/A	\$14,611.50
Program Funds Drawdown	\$540.00	\$14,451.50
Obligated CDBG DR Funds	\$0.00	\$13,911.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 185 E. York Street under the North Hill NSP.

Location Description:

Akron, Ohio
185 E. York Street (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$14,611.50
Total Other Funding Sources	\$14,611.50

Grantee Activity Number:	NSP561
Activity Title:	Acquisition - Kenmore/Summit Lake

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

11/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$20,043.00
Total CDBG Program Funds Budgeted	N/A	\$10,021.50
Program Funds Drawdown	\$10,021.50	\$10,021.50
Obligated CDBG DR Funds	\$10,021.50	\$10,021.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 379 Beth Street under the Kenmore/Summit Lake NSP.

Location Description:

Acquisition of 379 Beth Street under the Kenmore/Summit Lake NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$10,021.50
Total Other Funding Sources	\$10,021.50

Grantee Activity Number: NSP565-REHAB_25%
Activity Title: Rehabilitation - Firestone Pk/University Pk

Activity Category:
 Rehabilitation/reconstruction of residential structures

Activity Status:
 Under Way

Project Number:
 6

Project Title:
 Redevelopment - 25% setaside

Projected Start Date:
 10/01/2009

Projected End Date:
 12/31/2010

Completed Activity Actual End Date:

National Objective:
 NSP Only - LH - 25% Set-Aside

Responsible Organization:
 City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$160,000.00
Total CDBG Program Funds Budgeted	N/A	\$80,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$58,175.00	\$58,175.00
Expended CDBG DR Funds	\$0.00	\$0.00
 Match Contributed	 \$0.00	 \$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:
 Rehabilitation of 679 Hammel Street under the Firestone Pk/University Pk NSP.

Location Description:
 Akron, Ohio
 679 Hammel Street (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures
 No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
 No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$80,000.00
Total Other Funding Sources	\$80,000.00

Grantee Activity Number:	NSP567-REHAB
Activity Title:	Rehabilitation - North Hill

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Planned

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
10/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$191,698.00
Total CDBG Program Funds Budgeted	N/A	\$95,849.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$60,905.00	\$60,905.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 750 Aberdeen Street under the North Hill NSP.

Location Description:

Rehabilitation of 750 Aberdeen Street under the North Hill NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$95,849.00
Total Other Funding Sources	\$95,849.00

Grantee Activity Number:	NSP572
Activity Title:	Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

11/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$32,023.00
Total CDBG Program Funds Budgeted	N/A	\$16,011.50
Program Funds Drawdown	\$16,011.50	\$16,011.50
Obligated CDBG DR Funds	\$16,011.50	\$16,011.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 792 Staeger Street under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 792 Staeger Street under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$16,011.50
Total Other Funding Sources	\$16,011.50

Grantee Activity Number: NSP573_25%

Activity Title: Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

11/01/2009

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$36,323.00
Total CDBG Program Funds Budgeted	N/A	\$18,161.50
Program Funds Drawdown	\$18,161.50	\$18,161.50
Obligated CDBG DR Funds	\$18,161.50	\$18,161.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1077 Dietz Avenue under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 1077 Dietz Avenue under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$18,161.50
Total Other Funding Sources	\$18,161.50

Grantee Activity Number:	NSP578_25%
Activity Title:	Acquisition - Kenmore/Summit Lake

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

11/01/2009

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$15,872.00
Total CDBG Program Funds Budgeted	N/A	\$7,936.00
Program Funds Drawdown	\$7,936.00	\$7,936.00
Obligated CDBG DR Funds	\$7,936.00	\$7,936.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1047 Marion Place under the Kenmore/Summit Lake NSP.

Location Description:

Acquisition of 1047 Marion Place under the Kenmore/Summit Lake NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$7,936.00
Total Other Funding Sources	\$7,936.00

Grantee Activity Number:	NSP581
Activity Title:	Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

12/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$34,304.00
Total CDBG Program Funds Budgeted	N/A	\$17,152.00
Program Funds Drawdown	\$17,152.00	\$17,152.00
Obligated CDBG DR Funds	\$17,152.00	\$17,152.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 733 Corice Street under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 733 Corice Street under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$17,152.00
Total Other Funding Sources	\$17,152.00

Grantee Activity Number:	NSP582
Activity Title:	Acquisition - Goodyear/Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

12/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

07/01/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$44,816.00
Total CDBG Program Funds Budgeted	N/A	\$22,408.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$20,790.00	\$20,790.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 302 Eastland Avenue under the Goodyear/Ellet NSP.

Location Description:

Acquisition of 302 Eastland Avenue under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$22,408.00
Total Other Funding Sources	\$22,408.00

Grantee Activity Number:	NSP584
Activity Title:	Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

11/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$67,592.50
Total CDBG Program Funds Budgeted	N/A	\$33,796.25
Program Funds Drawdown	\$33,796.25	\$33,796.25
Obligated CDBG DR Funds	\$33,796.25	\$33,796.25
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1530 Brown Street under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 1530 Brown Street under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$33,796.25
Total Other Funding Sources	\$33,796.25

Grantee Activity Number:	NSP584-REHAB
Activity Title:	Rehabilitation - Firestone Pk/University Pk

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Planned

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
11/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$81,325.00	\$81,325.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 1530 Brown Street under Firestone Pk/University Pk NSP.

Location Description:

Rehabilitation of 1530 Brown Street under Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$0.00
Total Other Funding Sources	\$0.00

Grantee Activity Number:	NSP592
Activity Title:	Acquisition - Goodyear/Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

12/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$41,823.00
Total CDBG Program Funds Budgeted	N/A	\$20,911.50
Program Funds Drawdown	\$20,911.50	\$20,911.50
Obligated CDBG DR Funds	\$20,911.50	\$20,911.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1730 Shaw Avenue under the Goodyear/Ellet NSP.

Location Description:

Acquisition of 1730 Shaw Avenue under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$20,911.50
Total Other Funding Sources	\$20,911.50

Grantee Activity Number:	NSP592-REHAB
Activity Title:	Rehabilitation - Goodyear/Ellet

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Planned

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
12/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$181,810.00
Total CDBG Program Funds Budgeted	N/A	\$90,905.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1.00	\$1.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 1730 Shaw Avenue under the Goodyear/Ellet NSP.

Location Description:

Akron, Ohio
1730 Shaw Avenue (Goodyear/Ellet)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$90,905.00
Total Other Funding Sources	\$90,905.00

Grantee Activity Number:	NSP597
Activity Title:	Acquisition - Goodyear/Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

07/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$31,923.00
Total CDBG Program Funds Budgeted	N/A	\$15,961.50
Program Funds Drawdown	\$15,961.50	\$15,961.50
Obligated CDBG DR Funds	\$15,961.50	\$15,961.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 948 Brittain Road under the Goodyear/Ellet NSP.

Location Description:

Acquisition of 948 Brittain Road under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$15,961.50
Total Other Funding Sources	\$15,961.50

Grantee Activity Number: NSP599_25%

Activity Title: Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

11/01/2009

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$22,023.00

Total CDBG Program Funds Budgeted

N/A

\$11,011.50

Program Funds Drawdown

\$11,011.50

\$11,011.50

Obligated CDBG DR Funds

\$11,011.50

\$11,011.50

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Acquisition of 607 Morgan Avenue under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 607 Morgan Avenue under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$11,011.50
Total Other Funding Sources	\$11,011.50

Grantee Activity Number:	NSP601
Activity Title:	Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

11/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$30,975.00
Total CDBG Program Funds Budgeted	N/A	\$15,487.50
Program Funds Drawdown	\$15,487.50	\$15,487.50
Obligated CDBG DR Funds	\$15,611.50	\$15,611.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 803 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 803 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$15,487.50
Total Other Funding Sources	\$15,487.50

Grantee Activity Number:	NSP601-REHAB
Activity Title:	Rehabilitation - Firestone Pk/University Pk

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Planned

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
11/01/2009

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$148,398.00
Total CDBG Program Funds Budgeted	N/A	\$74,199.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$76,205.00	\$76,205.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 803 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Location Description:

Rehabilitation of 803 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$74,199.00
Total Other Funding Sources	\$74,199.00

Grantee Activity Number:	NSP605
Activity Title:	Acquisition - Goodyear/Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$23,223.00
Total CDBG Program Funds Budgeted	N/A	\$11,611.50
Program Funds Drawdown	\$11,111.50	\$11,111.50
Obligated CDBG DR Funds	\$11,111.50	\$11,111.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1024 Chinook Avenue under the Goodyear/Ellet NSP.

Location Description:

Acquisition of 1024 Chinook Avenue under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$11,611.50
Total Other Funding Sources	\$11,611.50

Grantee Activity Number:	NSP607
Activity Title:	Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

12/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$70,264.00
Total CDBG Program Funds Budgeted	N/A	\$35,132.00
Program Funds Drawdown	\$35,132.00	\$35,132.00
Obligated CDBG DR Funds	\$35,132.00	\$35,132.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 923 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 923 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$35,132.00
Total Other Funding Sources	\$35,132.00

Grantee Activity Number:	NSP607-REHAB
Activity Title:	Rehabilitation - Firestone Pk/University Pk

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
02/01/2010

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$178,550.00
Total CDBG Program Funds Budgeted	N/A	\$89,275.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$50,087.00	\$50,087.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 923 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Location Description:

Rehabilitation of 923 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$89,275.00
Total Other Funding Sources	\$89,275.00

Grantee Activity Number:	NSP610_25%
Activity Title:	Acquisition - Kenmore/Summit Lake

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$49,743.00
Total CDBG Program Funds Budgeted	N/A	\$24,871.50
Program Funds Drawdown	\$24,871.50	\$24,871.50
Obligated CDBG DR Funds	\$24,871.50	\$24,871.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 2343 18th Street S.W. under the Kenmore/Summit Lake NSP.

Location Description:

Acquisition of 2343 18th Street S.W. under the Kenmore/Summit Lake NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$24,871.50
Total Other Funding Sources	\$24,871.50

Grantee Activity Number:	NSP611
Activity Title:	Acquisition - North Hill

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

06/01/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$99,816.86
Total CDBG Program Funds Budgeted	N/A	\$49,908.43
Program Funds Drawdown	\$49,908.43	\$49,908.43
Obligated CDBG DR Funds	\$49,908.43	\$49,908.43
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1146 Pitkin Avenue under the North Hill NSP.

Location Description:

Acquisition of 1146 Pitkin Avenue under the North Hill NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$49,908.43
Total Other Funding Sources	\$49,908.43

Grantee Activity Number:	NSP611-REHAB
Activity Title:	Rehabilitation - North Hill

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
06/01/2010

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$100,044.00
Total CDBG Program Funds Budgeted	N/A	\$50,022.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$80,725.00	\$80,725.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 1146 Pitkin Avenue under the North Hill NSP.

Location Description:

Akron, Ohio
1146 Pitkin Avenue (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$50,022.00
Total Other Funding Sources	\$50,022.00

Grantee Activity Number:	NSP613
Activity Title:	Acquisition - Goodyear/Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$55,683.00
Total CDBG Program Funds Budgeted	N/A	\$27,841.50
Program Funds Drawdown	\$27,841.50	\$27,841.50
Obligated CDBG DR Funds	\$27,841.50	\$27,841.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 465 Watson Street under the Goodyear/Ellet NSP.

Location Description:

Acquisition of 465 Watson Street under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$27,841.50
Total Other Funding Sources	\$27,841.50

Grantee Activity Number:	NSP613-REHAB
Activity Title:	Rehabilitation - Goodyear/Ellet

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
02/01/2010

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$59,750.00	\$59,750.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 465 Watson Street under the Goodyear/Ellet NSP.

Location Description:

7/9/2010 - De-obligated \$59,000+
Rehabilitation of 465 Watson Street under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$0.00
Total Other Funding Sources	\$0.00

Grantee Activity Number:	NSP614
Activity Title:	Acquisition - North Hill

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

12/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$44,423.00
Total CDBG Program Funds Budgeted	N/A	\$22,211.50
Program Funds Drawdown	\$22,211.50	\$22,211.50
Obligated CDBG DR Funds	\$22,211.50	\$22,211.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 93 W. Burns Avenue under the North Hill NSP.

Location Description:

Acquisition of 93 W. Burns Avenue under the North Hill NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$22,211.50
Total Other Funding Sources	\$22,211.50

Grantee Activity Number: NSP615_25%

Activity Title: Acquisition - North Hill

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

12/01/2009

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

06/01/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$19,023.00
Total CDBG Program Funds Budgeted	N/A	\$9,511.50
Program Funds Drawdown	\$9,511.50	\$9,511.50
Obligated CDBG DR Funds	\$9,511.50	\$9,511.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 37 Vesper Avenue under the North Hill NSP.

Location Description:

Acquisition of 37 Vesper Avenue under the North Hill NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$9,511.50
Total Other Funding Sources	\$9,511.50

Grantee Activity Number:	NSP617
Activity Title:	Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$66,223.00
Total CDBG Program Funds Budgeted	N/A	\$33,111.50
Program Funds Drawdown	\$33,111.50	\$33,111.50
Obligated CDBG DR Funds	\$33,111.50	\$33,111.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1392 Inman Street under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 1392 Inman Street under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$33,111.50
Total Other Funding Sources	\$33,111.50

Grantee Activity Number:	NSP618
Activity Title:	Acquisition - Goodyear/Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$52,223.00
Total CDBG Program Funds Budgeted	N/A	\$26,111.50
Program Funds Drawdown	\$26,111.50	\$26,111.50
Obligated CDBG DR Funds	\$26,111.50	\$26,111.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 26 Verdun Drive under the Goodyear/Ellet NSP.

Location Description:

Acquisition of 26 Verdun Drive under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$26,111.50
Total Other Funding Sources	\$26,111.50

Grantee Activity Number:	NSP620
Activity Title:	Acquisition - Kenmore/Summit Lake

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

12/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$31,823.00
Total CDBG Program Funds Budgeted	N/A	\$15,911.50
Program Funds Drawdown	\$15,911.50	\$15,911.50
Obligated CDBG DR Funds	\$15,911.50	\$15,911.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1216 Harpster Avenue under the Kenmore/Summit Lake NSP.

Location Description:

Acquisition of 1216 Harpster Avenue under the Kenmore/Summit Lake NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$15,911.50
Total Other Funding Sources	\$15,911.50

Grantee Activity Number: NSP621_25%

Activity Title: Acquisition - Kenmore/Summit Lake

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

12/01/2009

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$17,423.00

Total CDBG Program Funds Budgeted

N/A

\$8,711.50

Program Funds Drawdown

\$8,711.50

\$8,711.50

Obligated CDBG DR Funds

\$8,711.50

\$8,711.50

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Acquisition of 1192 Kenmore Boulevard under the Kenmore/Summit Lake NSP.

Location Description:

Akron, Ohio

1192 Kenmore Boulevard (Kenmore/Summit Lake)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$8,711.50
Total Other Funding Sources	\$8,711.50

Grantee Activity Number:	NSP623
Activity Title:	Acquisition - Goodyear/Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$45,783.00
Total CDBG Program Funds Budgeted	N/A	\$22,891.50
Program Funds Drawdown	\$22,391.50	\$22,391.50
Obligated CDBG DR Funds	\$22,391.50	\$22,391.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 272 Morningview Avenue under the Goodyear/Ellet NSP.

Location Description:

Acquisition of 272 Morningview Avenue under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$22,891.50
Total Other Funding Sources	\$22,891.50

Grantee Activity Number:	NSP624
Activity Title:	Acquisition - Goodyear / Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

12/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

02/28/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$22,823.00
Total CDBG Program Funds Budgeted	N/A	\$11,411.50
Program Funds Drawdown	\$11,411.50	\$11,411.50
Obligated CDBG DR Funds	\$11,411.50	\$11,411.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1154 Smithfarm Avenue under the Goodyear / Ellet NSP.

Location Description:

Acquisition of 1154 Smithfarm Avenue under the Goodyear / Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$11,411.50
Total Other Funding Sources	\$11,411.50

Grantee Activity Number:	NSP624-REHAB
Activity Title:	Rehabilitation - Goodyear/Ellet

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
02/01/2010

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$176,674.00
Total CDBG Program Funds Budgeted	N/A	\$88,337.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$62,162.00	\$62,162.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 1154 Smithfarm Avenue under the Goodyear/Ellet NSP.

Location Description:

Rehabilitation of 1154 Smithfarm Avenue under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$88,337.00
Total Other Funding Sources	\$88,337.00

Grantee Activity Number:	NSP628
Activity Title:	Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$47,763.00
Total CDBG Program Funds Budgeted	N/A	\$23,881.50
Program Funds Drawdown	\$23,881.50	\$23,881.50
Obligated CDBG DR Funds	\$23,881.50	\$23,881.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 942 E. Archwood Avenue under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 942 E. Archwood Avenue under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$23,881.50
Total Other Funding Sources	\$23,881.50

Grantee Activity Number:	NSP629
Activity Title:	Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$49,223.00
Total CDBG Program Funds Budgeted	N/A	\$24,611.50
Program Funds Drawdown	\$24,611.50	\$24,611.50
Obligated CDBG DR Funds	(\$45,388.50)	\$24,611.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1306 Hammel Street under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 1306 Hammel Street under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$24,611.50
Total Other Funding Sources	\$24,611.50

Grantee Activity Number:	NSP630
Activity Title:	Acquisition - Goodyear / Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

12/01/2009

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

02/28/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$39,023.00
Total CDBG Program Funds Budgeted	N/A	\$19,511.50
Program Funds Drawdown	\$19,511.50	\$19,511.50
Obligated CDBG DR Funds	\$19,511.50	\$19,511.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 256 Goodview Avenue under the Goodyear / Ellet NSP.

Location Description:

Acquisition of 256 Goodview Avenue under the Goodyear / Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$19,511.50
Total Other Funding Sources	\$19,511.50

Grantee Activity Number:	NSP631
Activity Title:	Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$24,003.00
Total CDBG Program Funds Budgeted	N/A	\$12,001.50
Program Funds Drawdown	\$12,001.50	\$12,001.50
Obligated CDBG DR Funds	\$11,501.50	\$11,501.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 915 Hunt Street under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 915 Hunt Street under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$12,001.50
Total Other Funding Sources	\$12,001.50

Grantee Activity Number: NSP632-REHAB_25%
Activity Title: Rehabilitation - Firestone Pk/University Pk

Activity Category:
 Rehabilitation/reconstruction of residential structures

Activity Status:
 Under Way

Project Number:
 6

Project Title:
 Redevelopment - 25% setaside

Projected Start Date:
 02/01/2010

Projected End Date:
 12/31/2010

Completed Activity Actual End Date:

National Objective:
 NSP Only - LH - 25% Set-Aside

Responsible Organization:
 City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$147,675.00
Total CDBG Program Funds Budgeted	N/A	\$80,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$67,675.00	\$67,675.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 743 Roscoe Avenue under the Firestone Pk/University Pk NSP.

Location Description:

Akron, Ohio
 743 Roscoe Avenue (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$67,675.00
Total Other Funding Sources	\$67,675.00

Grantee Activity Number: NSP632_25%

Activity Title: Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

12/01/2009

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

02/28/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$33,623.00

Total CDBG Program Funds Budgeted

N/A

\$16,811.50

Program Funds Drawdown

\$16,811.50

\$16,811.50

Obligated CDBG DR Funds

\$16,811.50

\$16,811.50

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Acquisition of 743 Roscoe Avenue under the Firestone Pk/University Pk NSP.

Location Description:

Akron, Ohio

743 Roscoe Avenue (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$16,811.50
Total Other Funding Sources	\$16,811.50

Grantee Activity Number: NSP635_25%

Activity Title: Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

12/01/2009

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$49,823.00

Total CDBG Program Funds Budgeted

N/A

\$24,911.50

Program Funds Drawdown

\$24,711.50

\$24,711.50

Obligated CDBG DR Funds

\$24,711.50

\$24,711.50

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Acquisition of 388 Cross Street under the Firestone Pk/University Pk NSP.

Location Description:

Akron, Ohio

388 Cross Street (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$24,911.50
Total Other Funding Sources	\$24,911.50

Grantee Activity Number: NSP636_25%

Activity Title: Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

07/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$22,023.00

Total CDBG Program Funds Budgeted

N/A

\$11,011.50

Program Funds Drawdown

\$11,011.50

\$11,011.50

Obligated CDBG DR Funds

\$11,011.50

\$11,011.50

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Acquisition of 696 Corley Street under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 696 Corley Street under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$11,011.50
Total Other Funding Sources	\$11,011.50

Grantee Activity Number:	NSP641
Activity Title:	Acquisition - North Hill

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$35,423.00
Total CDBG Program Funds Budgeted	N/A	\$17,711.50
Program Funds Drawdown	\$17,711.50	\$17,711.50
Obligated CDBG DR Funds	\$17,711.50	\$17,711.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1199 Collinwood Avenue under the North Hill NSP.

Location Description:

Acquisition of 1199 Collinwood Avenue under the North Hill NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$17,711.50
Total Other Funding Sources	\$17,711.50

Grantee Activity Number:	NSP641-REHAB
Activity Title:	Rehabilitation - North Hill

Activity Category:
Rehabilitation/reconstruction of residential structures

Activity Status:
Under Way

Project Number:
5

Project Title:
Rehabilitation

Projected Start Date:
02/01/2010

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$142,330.00
Total CDBG Program Funds Budgeted	N/A	\$71,165.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$60,000.00	\$60,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of 1199 Collinwood Avenue under the North Hill NSP.

Location Description:

Akron, Ohio
1199 Collinwood Avenue (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$71,165.00
Total Other Funding Sources	\$71,165.00

Grantee Activity Number:	NSP642
Activity Title:	Acquisition - Kenmore/Summit Lake

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$52,223.00
Total CDBG Program Funds Budgeted	N/A	\$26,111.50
Program Funds Drawdown	\$23,561.50	\$23,561.50
Obligated CDBG DR Funds	\$23,561.50	\$23,561.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1881 17th Street, SW under the Kenmore/Summit Lake NSP.

Location Description:

Acquisition of 1881 17th Street, SW under the Kenmore/Summit Lake NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$26,111.50
Total Other Funding Sources	\$26,111.50

Grantee Activity Number:	NSP643
Activity Title:	Acquisition - North Hill

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

07/01/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$33,623.00
Total CDBG Program Funds Budgeted	N/A	\$16,811.50
Program Funds Drawdown	\$16,811.50	\$16,811.50
Obligated CDBG DR Funds	\$16,811.50	\$16,811.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1128 Lexington Avenue under the North Hill NSP.

Location Description:

Acquisition of 1128 Lexington Avenue under the North Hill NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$16,811.50
Total Other Funding Sources	\$16,811.50

Grantee Activity Number: NSP644_25%

Activity Title: Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$16,083.00

Total CDBG Program Funds Budgeted

N/A

\$8,041.50

Program Funds Drawdown

\$7,541.50

\$7,541.50

Obligated CDBG DR Funds

\$8,041.50

\$8,041.50

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Acquisition of 568 Inman Street under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 568 Inman Street under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$8,041.50
Total Other Funding Sources	\$8,041.50

Grantee Activity Number:	NSP649
Activity Title:	Acquisition - North Hill

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

03/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$37,223.00
Total CDBG Program Funds Budgeted	N/A	\$18,611.50
Program Funds Drawdown	\$18,611.50	\$18,611.50
Obligated CDBG DR Funds	\$18,611.50	\$18,611.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1179 Mount Vernon Avenue under the North Hill NSP.

Location Description:

Acquisition of 1179 Mount Vernon Avenue under the North Hill NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$18,611.50
Total Other Funding Sources	\$18,611.50

Grantee Activity Number:	NSP653
Activity Title:	Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$46,023.00
Total CDBG Program Funds Budgeted	N/A	\$23,011.50
Program Funds Drawdown	\$22,511.50	\$22,511.50
Obligated CDBG DR Funds	\$23,011.50	\$23,011.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 790 Ardella Avenue under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 790 Ardella Avenue under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$23,011.50
Total Other Funding Sources	\$23,011.50

Grantee Activity Number:	NSP655
Activity Title:	Acquisition - Kenmore/Summit Lake

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

06/01/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$65,589.50
Total CDBG Program Funds Budgeted	N/A	\$32,794.75
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$32,794.75	\$32,794.75
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 780 Jason Avenue under the Kenmore/Summit Lake NSP.

Location Description:

Acquisition of 780 Jason Avenue under the Kenmore/Summit Lake NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$32,794.75
Total Other Funding Sources	\$32,794.75

Grantee Activity Number:	NSP656
Activity Title:	Acquisition - Goodyear/Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$62,630.00
Total CDBG Program Funds Budgeted	N/A	\$31,315.00
Program Funds Drawdown	\$30,895.00	\$30,895.00
Obligated CDBG DR Funds	\$30,815.00	\$30,815.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 436 Watson Street under the Goodyear/Ellet NSP.

Location Description:

Acquisition of 436 Watson Street under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$31,315.00
Total Other Funding Sources	\$31,315.00

Grantee Activity Number:	NSP658
Activity Title:	Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$41,650.00
Total CDBG Program Funds Budgeted	N/A	\$20,825.00
Program Funds Drawdown	\$20,825.00	\$20,825.00
Obligated CDBG DR Funds	\$20,825.00	\$20,825.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 831 Wyley Avenue under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 831 Wyley Avenue under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$20,825.00
Total Other Funding Sources	\$20,825.00

Grantee Activity Number:	NSP659
Activity Title:	Acquisition - Firestone Pk/University Pk

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

01/02/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

02/28/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$19,093.00
Total CDBG Program Funds Budgeted	N/A	\$9,546.50
Program Funds Drawdown	\$624.00	\$624.00
Obligated CDBG DR Funds	\$0.00	\$0.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 780 Kling Street under the Firestone Pk/University Pk NSP.

Location Description:

Akron, Ohio
780 Kling Street (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$9,546.50
Total Other Funding Sources	\$9,546.50

Grantee Activity Number:	NSP663
Activity Title:	Acquisition - Goodyear/Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$64,105.50
Total CDBG Program Funds Budgeted	N/A	\$32,072.75
Program Funds Drawdown	\$32,032.75	\$32,032.75
Obligated CDBG DR Funds	\$32,072.75	\$32,072.75
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 1779 Preston Avenue under the Goodyear/Ellet NSP.

Location Description:

Acquisition of 1779 Preston Avenue under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$32,032.75
Total Other Funding Sources	\$32,032.75

Grantee Activity Number:	NSP664
Activity Title:	Acquisition - Goodyear/Ellet

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$17,253.00
Total CDBG Program Funds Budgeted	N/A	\$8,646.50
Program Funds Drawdown	\$8,606.50	\$8,606.50
Obligated CDBG DR Funds	\$8,646.50	\$8,646.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 60 Elinor Avenue under the Goodyear/Ellet NSP.

Location Description:

Acquisition of 60 Elinor Avenue under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$8,606.50
Total Other Funding Sources	\$8,606.50

Grantee Activity Number: NSP665_25%

Activity Title: Acquisition - North Hill

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

02/01/2010

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

07/01/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$18,833.00

Total CDBG Program Funds Budgeted

N/A

\$9,416.50

Program Funds Drawdown

\$9,416.50

\$9,416.50

Obligated CDBG DR Funds

\$9,956.50

\$9,956.50

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Acquisition of 35 Royal Place under the North Hill NSP.

Location Description:

Acquisition of 35 Royal Place under the North Hill NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$9,416.50
Total Other Funding Sources	\$9,416.50

Grantee Activity Number:	NSP668_25%
Activity Title:	Acquisition - Kenmore/Summit Lake

Activity Category:

Acquisition - general

Project Number:

6

Projected Start Date:

03/01/2010

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside

Projected End Date:

06/01/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LH - 25% Set-Aside

Responsible Organization:

City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$37,553.00
Total CDBG Program Funds Budgeted	N/A	\$19,046.50
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$19,046.50	\$19,046.50
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 2267 6th Street, SW under the Kenmore/Summit Lake NSP.

Location Description:

Acquisition of 2267 6th Street, SW under the Kenmore/Summit Lake NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$18,506.50
Total Other Funding Sources	\$18,506.50

Grantee Activity Number:	NSP677-CONST
Activity Title:	New Construction - Goodyear/Ellet

Activity Category:
Construction of new housing

Activity Status:
Under Way

Project Number:
3

Project Title:
Redevelopment - New Construction

Projected Start Date:
03/01/2010

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$249,983.00
Total CDBG Program Funds Budgeted	N/A	\$122,686.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$125,000.00	\$125,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment / New Construction of a Single-Family Dwelling at 345 Eastland Avenue under the Goodyear/Ellet NSP. 8/10/10-Contract adjustment - New Costs: \$127,297.00

Location Description:

Redevelopment / New Construction of a Single-Family Dwelling at 345 Eastland Avenue under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$127,297.00
Total Other Funding Sources	\$127,297.00

Grantee Activity Number:	NSP678-CONST
Activity Title:	New Construction - Firestone Pk/University Pk

Activity Category:
Construction of new housing

Activity Status:
Under Way

Project Number:
3

Project Title:
Redevelopment - New Construction

Projected Start Date:
03/01/2010

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$252,513.50
Total CDBG Program Funds Budgeted	N/A	\$126,256.75
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$0.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment / New Construction of a Single-Family Dwelling at 779 McKinley Avenue under the Firestone Pk/University Pk NSP.
8/10/10-Contract adjustment - New Costs: \$130,313.32

Location Description:

Redevelopment / New Construction of a Single-Family Dwelling at 779 McKinley Avenue under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$126,256.75
Total Other Funding Sources	\$126,256.75

Grantee Activity Number:	NSP685
Activity Title:	Acquisition - Kenmore/Summit Lake

Activity Category:

Acquisition - general

Project Number:

2

Projected Start Date:

03/01/2010

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

05/31/2010

Completed Activity Actual End Date:

National Objective:

NSP Only - LMMI

Responsible Organization:

City of Akron, Ohio

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$47,780.00
Total CDBG Program Funds Budgeted	N/A	\$23,910.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$23,910.00	\$23,910.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 848 Chester Avenue under the Kenmore/Summit Lake NSP.

Location Description:

Acquisition of 848 Chester Avenue under the Kenmore/Summit Lake NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$23,870.00
Total Other Funding Sources	\$23,870.00

Grantee Activity Number: NSP692-CONST_25%
Activity Title: New Construction - Firestone Pk/University Pk

Activity Category:
 Construction of new housing

Activity Status:
 Planned

Project Number:
 6

Project Title:
 Redevelopment - 25% setaside

Projected Start Date:
 07/01/2010

Projected End Date:
 12/31/2010

Completed Activity Actual End Date:

National Objective:
 NSP Only - LH - 25% Set-Aside

Responsible Organization:
 City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$108,000.00
Total CDBG Program Funds Budgeted	N/A	\$54,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1.00	\$1.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment / New Construction of a Single-Family Dwelling at 698 Corice Street under the Firestone Pk/University Pk NSP.

Location Description:

Akron, Ohio
 698 Corice Street (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$54,000.00
Total Other Funding Sources	\$54,000.00

Grantee Activity Number:	NSP694-CONST
Activity Title:	New Construction - Goodyear/Ellet

Activity Category:
Construction of new housing

Project Number:
3

Projected Start Date:
03/01/2010

Activity Status:
Under Way

Project Title:
Redevelopment - New Construction

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$255,916.00
Total CDBG Program Funds Budgeted	N/A	\$127,958.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$130,000.00	\$130,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment / New Construction of a Single-Family Dwelling at 442 Iroquois Avenue under the Goodyear/Ellet NSP. 8/10/10-Contract adjustment - New Costs: \$133,719.69

Location Description:

Redevelopment / New Construction of a Single-Family Dwelling at 442 Iroquois Avenue under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$127,958.00
Total Other Funding Sources	\$127,958.00

Grantee Activity Number:	NSP710-CONST
Activity Title:	New Construction - Goodyear/Ellet

Activity Category:
Construction of new housing

Activity Status:
Under Way

Project Number:
3

Project Title:
Redevelopment - New Construction

Projected Start Date:
04/01/2010

Projected End Date:
12/31/2010

Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Akron, Ohio

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$276,150.00
Total CDBG Program Funds Budgeted	N/A	\$138,075.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$45,675.00	\$45,675.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Redevelopment / New Construction of a Single-Family Dwelling at 1114 Arnold Avenue under the Goodyear/Ellet NSP.

Location Description:

Akron, Ohio

1114 Arnold Avenue (Goodyear/Ellet NSP)

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
Neighborhood Stabilization Program	\$138,075.00
Total Other Funding Sources	\$138,075.00
